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Summary Total IPT %
Proposal 99.4%
Canceled or on Hold 0.0%  
Active 65.4%
Complete 0.0%
Total 88.9%

Proposal Pipeline Count PIJ Count
$ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 3 0 12,587.93$              20 10
DES 3 1 51,739.85$              30 30
Registrar of Contractors 4 RG07001 132,637.97$            135 135
Corrections 2 2 57,265.99$              1200 1200
Early Childhood Dev. Bd. 2 CD07001 18,609.75$              4 4
Health Services 1 0 19,973.84$              0 0
AZ Weights and Meas. 1 0 30 30
AZ Schools Deaf Blind 3 1 180 180
Industrial Commission 1 0 35 35
AHCCCS 3 0 0 0
Total 23 6 292,815.33$            1634 1624
Canceled and Projects on Hold
ADOA . ADOT 1 0 7,960.00$                0 0
Total 1 0 7,960.00$                0 0

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS 1 HC07004 52,500.00$              52,500.00$         0 0 06/05/07 10/02/07
AZ Game and Fish 1 GF03004 137,465.79$            137,465.79$       443 443 05/08/07 09/01/07
DES. Remote Office Pilot 1 DE07021 17,259.61$              17,259.61$         15 15 06/26/07 08/15/07
DES. FAA IVR App. 1 DE08001 94,100.00$              94,100.00$         0 0 07/20/07 11/19/07
DES. DDSA 4000 N. Cen 1 DE08003 313,611.04$            313,611.04$       1,364.20$            224 0 08/14/07 10/12/07
DES. Accu-Ring 1 DE08002 31,014.32$              31,014.32$         0 0 08/17/07 01/15/08
DES. FAA Help Desk 1 0 23,983.86$              23,983.86$         13 0 09/25/07 10/22/07
ADOT. Accu-Ring 1 DT08002 60,000.00$              60,000.00$         0 0 08/13/07 01/15/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
ADOT. ShowLow 1 DT07022 4,496.93$                4,496.93$           39 22 05/10/07 06/26/07
Total 10 841,231.55$            841,231.55$       1,364.20$            734 480

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 8 16,300.00$          100.0%

100.0%
Total 8 -$                         -$                    16,300.00$          0 0

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).

AZNet Scope and Requirements - IPT Greenfield building/Replacement 

Call Center - Expand existing infrastructure 9150 to add 13 agents. Agen

IVR Application Modification - FY08

IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61 

AZNet Scope/Agency Review - Move 55-Servers, and Carrier to ADOA S

AZNet Scope and Requirements - IPT Request Tucson Office

AZNet Scope and Requirements - IPT Voice and Data

AZNet Req/Agency Reviews - 2-Move/Repl.Systems,1-Evac Plan
AZNet Scope and Requirements/Agency Review - Consolidation and rel

AZNet Scope/Installation and Services- FY08 Move to permanent locatio
AZNet Scope and Requirements/Agency Approval - WAN DR, Florence/

480

Agency Approvals - 2-Replacement System,1-E911 Solution

00
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Total % 
of Count

54.8%23

Total $ 
Quote Amount

Variance:
Invoice / QuoteTotal Count

0

Total IPT Seats
1624

Total Seats

0

8

292,815.33$                        

-$                                     

1
841,231.55$                        

2.4% 7,960.00$                            
10 23.8%

Total $ 
PO Amount

Total $ 
Invoice Amount

841,231.55$               

42 841,231.55$              -$                             100.0% 1,142,006.88$                    
19.0% 16,300.00$                        -$                              

16,300.00$                       
-$                            

Comments

FY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy/

Site consolidation voice project. FY08 50% of remaining services and ins

AZNet Scope and Requirements - Move 3 Racks,30 Routers to ADOA S

Comments

Infrastructure Expansion/Relocation Voice and Data Project -JCO 5 addi

IPT Installation and Services FY08 - Greenfield Site Voice and Data

ADOT funded EOL router replacement. FY08 Services and Installation O

IVR Outbound Application Modification

9/13 Request to Cancel: Redundant link to ADOT HQ

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project). 


